

Pamber Neighbourhood Plan

Template time line

Focus	Date for completion
First draft of Vision & Objectives	Jan-Mar 18
Plan and prepare for community consultation on V & O	Mar 18
Hold community consultation on the vision, objectives	Apr 18
Input and analyse data from above consultation and finalise Vision and Objectives to enable identification of draft policies	Apr-Jun 18
Gap analysis of demographic data to check all demographic groups have had the opportunity to engage with the draft V & O	Apr-Jun 18
Call for sites if required	TBA
Develop site section criteria related to V & O	TBA
Select sites and check against criteria	TBA
If Pamber decide to call for sites, the following actions will be deferred by a number of months	
Gap analysis - Research and report on technical information required (relating to infrastructure) for starting to draft plans	Jun-Sept 18
Gather together the technical evidence needed to support the emerging draft policies (relating to infrastructure etc), liaise with stakeholders	Jun-Sept 18
First draft NP policies	Jun-Oct 18
Community engagement event on emerging policies	Nov/Dec 18
Finalise draft NP for pre-submission consultation	Dec 18-Feb 19
Pre-submission consultation (6 week period)	Mar-Apr 19
Address outcomes of pre-submission consultation and make adjustments to plan, prepare other relevant documents – eg consultation statement, basic conditions statement etc..	Apr-May 19
Submission stage run by District / Borough	Jun-July 19
Examination of plan	Sept 19